



D2.3v0.1. OMWG Activity Sheet

OMWG Working Draft 18 October 2004

This version:

<http://www.omwg.org/2005/d2/d2.3/v0.2/20050207/>

Latest version:

<http://www.omwg.org/2005/d2/d2.3/v0.2/>

Previous version:

<http://www.omwg.org/2004/d2/d2.3/v0.2/20041014/>

Editor:

Francois Scharffe

This document is also available in non-normative [PDF](#) version.

Copyright © 2004 [DERI](#)®, All Rights Reserved. [DERI](#) liability, trademark, document use, and software licensing rules apply.

OMWG Activity Sheet

Nr.	Name	Editor	Co-author	Deadline	Version
1 OMWG Administration Tools					
1.1	Web Site	Francois		x	
1.2	CVS Repository			x	
1.3	Mailing-List			x	
2 General Documents					
2.1	Roadmap	Jan	Francois		v0.1
2.2	Mission Statement			x	
2.3	Activity Sheet	Francois			v0.1

3 Language neutral ontology API					
3.1	LNO API Requirements	Holger	Naso	28/02/2005	v0.1
3.2	LNO API Design	Holger	Naso	30/04/2005	v0.1
3.3	LNO API Implementation	Holger	Naso	30/06/2005	v0.1
4	OMS Architecture	Jacek	Naso		v0.1
5	Alignment with related activities	Martin	Naso	31/12/2004	v0.1
6 Versioning Tool					
6.1	Requirements for Versioning Tool	Jacek	Naso, Krzysztof	28/02/2005	v0.1
6.2	Versioning Tool Design	Jacek	Naso, Krzysztof	30/04/2005	v0.1
6.3	Versioning Tool Implementation	Jacek	Naso, Krzysztof	30/06/2005	v0.1
7 Mapping and Merging Tool					
7.1	Requirements for Mapping and Merging Tool	Francois	Naso	20/02/2005	v0.1
7.2	Mapping and Merging Design	Francois	Naso	30/04/2005	v0.1
7.3	Mapping and Merging Implementation	Francois	Naso	30/06/2005	v0.1
8 Editing and Browsing Tool					
8.1	Requirements for Editing and Browsing Tool	Jan	Naso	28/02/2005	v0.1
8.2	Editing and Browsing Design	Jan	Naso	30/04/2005	v0.1
8.3	Editing and Browsing Implementation	Jan	Naso	30/06/2005	v0.1
9 Repository					
9.1	Requirements for a repository	Naso		28/02/2005	v0.1
9.2	Repository design	Naso		30/04/2005	v0.1
9.3	Repository Implementation	Naso		30/06/2005	v0.1
	Active or behind schedule				
	Ongoing				
	Done				
	Pending				

Acknowledgement

The work is funded by the European Commission under the projects DIP, Knowledge Web, Ontoweb, SEKT, SWWS, Esperanto, COG and h-TechSight; by Science Foundation Ireland under the DERI-Lion project; and by the Vienna city government under the CoOperate programme.

The editors would like to thank to all the [members of the OMWG working group](#) for their advises and inputs to this document.

