



## D2.3v0.1. OMWG Activity Sheet

### OMWG Working Draft 26 August 2005

**This version:**

<http://www.omwg.org/TR/2005/d2/d2.3/v0.2/20050207/>

**Latest version:**

<http://www.omwg.org/TR/2005/d2/d2.3/v0.2/>

**Previous version:**

<http://www.omwg.org/TR/2004/d2/d2.3/v0.2/20041014/>

**Editor:**

Francois Scharffe

This document is also available in non-normative [PDF](#) version.

Copyright © 2004 [DERI](#)®, All Rights Reserved. [DERI](#) liability, trademark, document use, and software licensing rules apply.

## OMWG Activity Sheet

Nr.	Name	Editor	Co-author	Deadline	Version
1 OMWG Administration Tools					
1.1	<a href="#">Web Site</a>	Francois		x	
1.2	<a href="#">CVS Repository</a>			x	
1.3	<a href="#">Mailing-List</a>			x	
2 General Documents					
2.1	Roadmap	Jan	Francois		v0.1
2.2	Mission Statement			x	

2.3	Activity Sheet	Francois			v0.1
3 Language neutral ontology API					
3.1	<a href="#">LNO API Requirements</a>	Holger	Naso	31/08/2005	v0.1
3.2	<a href="#">LNO API Design</a>	Holger	Naso	31/10/2005	v0.1
3.3	<a href="#">LNO API Implementation</a>	Holger	Naso	31/12/2005	v0.1
4	<a href="#">OMS Architecture</a>	Jacek	Naso		v0.1
5	Alignment with related activities	Martin	Naso	31/12/2004	v0.1
6 Versioning Tool					
6.1	<a href="#">Requirements for Versioning Tool</a>	Jacek	Krzysztof	31/08/2005	v0.1
6.2	<a href="#">Versioning Tool Design</a>	Jacek	Krzysztof	31/10/2005	v0.1
6.3	<a href="#">Versioning Tool Implementation</a>	Jacek	Krzysztof	31/12/2005	v0.1
7 Mapping and Merging Tool					
7.1	<a href="#">Requirements for Mapping and Merging Tool</a>	Francois	Naso	31/08/2005	v0.1
7.2	<a href="#">Mapping and Merging Design</a>	Francois	Naso	31/10/2005	v0.1
7.3	<a href="#">Mapping and Merging Implementation</a>	Francois	Naso	31/12/2005	v0.1
8 Editing and Browsing Tool					
8.1	<a href="#">Requirements for Editing and Browsing Tool</a>	Jan	Naso	31/08/2005	v0.1
8.2	<a href="#">Editing and Browsing Design</a>	Jan	Naso	31/10/2005	v0.1
8.3	<a href="#">Editing and Browsing Implementation</a>	Jan	Naso	31/12/2005	v0.1
	Active or behind schedule				
	Ongoing				
	Done				
	Pending				

## Acknowledgement

The work is funded by the European Commission under the projects DIP, Knowledge Web, Ontoweb, SEKT, SWWS, Esperonto, COG and h-TechSight; by Science Foundation Ireland under the DERI-Lion project; and by the Vienna city government under the CoOperate programme.

The editors would like to thank to all the [members of the OMWG working group](#) for their advises and inputs to this document.

