



D2.3v0.5. OMWG Activity Sheet

OMWG Working Draft 07 February 2006

This version:

<http://www.omwg.org/TR/d2/d2.3/v0.4/20060207/>

Latest version:

<http://www.omwg.org/TR/d2/d2.3/v0.5/>

Previous version:

<http://www.omwg.org/TR/d2/d2.3/v0.4/20060121/>

Editor:

Francois Scharffe

This document is also available in non-normative [PDF](#) version.

Copyright © 2006 [DERI](#)®, All Rights Reserved. [DERI](#) liability, trademark, document use, and software licensing rules apply.

OMWG Activity Sheet

Nr.	Name	Editor	Co-author	Deadline	Version
1 OMWG Administration Tools					
1.1	Web Site	Francois		x	
1.2	CVS Repository			x	
1.3	Mailing-List			x	
2 General Documents					
2.1	Roadmap	Jan	Francois		v0.1
2.2	Mission Statement			x	
2.3	Activity Sheet	Francois			v0.1
3 Language neutral ontology API					
3.1	LNO API Requirements	Holger	Naso	28/02/2006	v0.1

3.2	LNO API Design	Holger	Naso	30/04/2006	v0.1
3.3	LNO API Implementation	Holger	Naso	30/06/2006	v0.1
4	OMS Architecture	Jacek	Naso		v0.1
5	Alignment with related activities	Martin	Naso	31/12/2004	v0.1
6 Versioning Tool					
6.1	Requirements for Versioning Tool	Jacek	Krzysztof	28/02/2006	v0.1
6.2	Versioning Tool Design	Jacek	Krzysztof	30/04/2006	v0.1
6.3	Versioning Tool Implementation	Jacek	Krzysztof	30/06/2006	v0.1
7 Ontology Mapping Tool					
7.1	Requirements for the Mapping Tool	Francois	Naso	28/02/2006	v0.1
7.2	Mapping Tool Design	Francois	Naso	30/04/2006	v0.1
7.3	Mapping Tool Implementation	Francois	Naso	30/06/2006	v0.1
7.4	Mapping Discovery Requirements	Francois	Naso	28/02/2006	v0.1
7.5	Mapping Discovery Design	Francois	Naso	30/04/2006	v0.1
7.6	Mapping Discovery Implementation	Francois	Naso	30/06/2006	v0.1
8 Editing and Browsing Tool					
8.1	Requirements for Editing and Browsing Tool	Jan	Naso	28/02/2006	v0.1
8.2	Editing and Browsing Design	Jan	Naso	30/04/2006	v0.1
8.3	Editing and Browsing Implementation	Jan	Naso	30/06/2006	v0.1
	Active or behind schedule				
	Ongoing				
	Done				
	Pending				

Acknowledgement

The work is funded by the European Commission under the projects DIP, Knowledge Web, Ontoweb, SEKT, SWWS, Esperonto, COG and h-TechSight; by Science Foundation Ireland under the DERI-Lion project; and by the Vienna city government under the CoOperate programme.

The editors would like to thank to all the [members of the OMWG working group](#) for their advises and inputs to this document.